
Activity Date

Concept Approval by State Board of Education December 2007

Referendum Approved January 2008

Site Construction Documents Complete/Final Review June 2008

Site Design & Funding Approved by State Board of Education June 2008

Site Project out to Bid June 2008

Site Bid Opening July 2008

Site Construction Initiation Date July 2008

Building Construction Documents Complete/Final Review July 2008

Building Design & Funding Approval by State Board of Education August 2008

Building Project out to Bid August 2008

Building Bid Opening September 2008

Building & Site Final Funding Approval by the Commissioner of Education September 2008

Building Construction Initiation Date September 2008

* Dept. of Education Established Bond Date Spring 2009

Substantial Completion of New Building June 2010

Occupancy of New Building July 2010

Substantial Completion of Existing Building Demolition &

Construction of New Athletic Fields September 2010

Final Completion September 2010

Space Definition State/Local Local Only

New Construction 81,810 7,980

Renovation 800 0

* Bond date contingent upon Legislative appropriation.

PROPOSED PROJECT SCHEDULE

SQUARE FOOT ANALYSIS

MSAD #32New PreK-8 School
 Design & Funding Approval

August 12, 2008

Design Funding Approval 8/14/2008


